
 

Daily Update
June 1

Repair Work
Devil’s Slide (post mile 39.14)

• Rock dowel installation below the road is now complete.

        
          Overnight rock dowel installation below the road.

• Work started on securing steel netting above the road.  The netting is
attached to rock anchors drilled about 20 feet deep and is needed to
prevent lose rocks falling onto the highway.

             
               Installing rock anchors to secure steel netting above the road.



• Excavation for whaler wall ‘A’ continued to-day.

              
                       Continuing excavation for the first wall below the road.

• Layout for the second bracing wall above the road, wall ‘D’, began to-day.

                
                       Layout for wall ‘D’



• Drilling and installation of 150 feet log tie backs continued to-day at the
north end of whaler wall ‘A’.

                         
                         Right foreground, drilling for tie backs while crews continue to
                         construct bracing wall ‘A’.  Background right, slope surface secured
                         by a layer of shotcrete.


